


Schedule for Evaluating Phase 1 Assessment Results and Identifying Phase 2 Candidates

Event Date
(all 2001)

Provide Software Tool to Field Offices to Complete “Color Coding” July 5

Phase I Assessments Provided to HQ July 13

Provide Phase I Assessments to DNFSB July 30

Field Office “Color Coding” Results Provided to HQ July 30

HQ Completes  Preliminary Analysis of Color Coded Data August 31

Finish Revised Confinement Ventilation CRAD August 31

Workshop (In Albuquerque for all HQ and Field 2000-2 participants) to Review
HQ Preliminary Analysis and Develop C/V CRAD Modifications for Phase 2
Assessments

week of
September 10

Complete Analysis of Phase 1 Data and issue list of Phase 2 Assessments
(Commitment #6)

September 28

Field Office Provides Resource Loaded Schedules to HQ for Approval October 30

Provide Resource Loaded Schedule to DNFSB November 9

Start Phase 2 Assessments (Commitment #7) November 30


